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3 September 1986

MEMORANDUM FOR THE RECORD

SUBRJECT: Route 123 Utility Field Inspection

1. On 2 September 1986, the Virginia Department of Highways and
Transportation (VDH&T) held the utility field inspection for the Rt. 123
road improvement project. Attached is a list of attendees. The purpose of
this meeting was to coordinate the work of all public utility companies
whose services will be affected by this project. Areas of conflict were
noted for resolution. All conflict areas were of no direct concern to the
Agency. They consisted of items such as the need to relocate fire hydrants
and utility poles along Rt. 123. Of major interest to the Agency will be
the treatment of power, water, and telephone service during construction.

2. Virginia Power advised they will relocate main transmission pole
No. 94. The new pole will remain in line with the existing poles but will
be relocated further north of the median. This will require a pole some
10-15 feet higher than the existing 75-foot pole. Virginia Power felt the
pole could be relocated in 2-3 days if the line were de-energized. Work
would take about 7 days if the line were worked "hot."

3. TFalls Church water will review plans for the backflow preventer
valve. While the valve is being installed, the Agency will receive service
from the new line recently installed.

4., CsP will have a major effort to relocate an existing underground
telephone cable at the intersection of Rt. 123 and the CIA entrance
roadway. The C&P representatives felt that impact on Agency phone service
would be minimal. (This observation is probably correct since this same
line has been cut twice by the BP-4 contractor with only minor impact on
Agency phone service.)

5. Although there was no representative present from Western Union,
Mr. Vota of Dewberry and Davis stated that the recently installed fiber
optic line was installed by Western Union cognizant of the scope of roadway
improvements to be made in the area.

6. Media General Cable advised that there might be a short
interruption of service while some poles are relocated along Rt. 123.
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7. The impacts on service presented by the various representatives
appear to be manageable. I asked that the Agency be notified at least
2 weeks in advance before any company starts work on any utility which
might affect the Agency compound. The three main areas of concern are:

a. Virginia Power — Work will affect 1 of our 2 main
incoming power lines. In addition, this new larger pole may
precipitate some community opposition.

b. Falls Church Water - Work will affect one of our two
incoming water lines.

c. C&P - Work will affect Agency telephone service.
8. VDH&T requested that all utility inputs be received by them by

15 October 1986. VHD&T's intention is to advertise the project in
January 1987.
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